ARC'KIN ENDEAVORS

mvl@arckin.io · arckin.io

STATEMENT OF WORK

AspireVue — 60-Day Systems Architecture Engagement

SOW-2026-05-02 • Revised payment cadence per 5/2 working agreement • Prepared by Arc'kin Endeavors • mvl@arckin.io

Service Provider	Arc'kin Endeavors · Michael Landi · mvl@arckin.io
Client	AspireVue · Larry Kuhn

This agreement covers a 60-day systems architecture engagement. Arc'kin Endeavors will build and configure an operating stack for AspireVue across the first 30 days, then extend that foundation through a full customer-facing creative and design system across the second 30 days. Scope, phases, payment terms, and cancellation terms are defined below. Narrative context for this engagement lives in the proposal document at mvae-arc.github.io/aspirevue-wave1/proposal/ — that document is not a contract and is not incorporated by reference, but it accurately describes the work.

TERM AND INVESTMENT

Term	60 days from Day 1 start
Day 1 Start	5/30/2026 · aligned with first installment
Total Investment	$10,000
Payment Cadence	Five installments · 15th and 30th of each month
Installment 1	$2,000 · due 5/30/2026
Installment 2	$2,000 · due 6/15/2026
Installment 3	$2,000 · due 6/30/2026

Installment 4	$2,000 · due 7/15/2026
Installment 5	$2,000 · due 7/30/2026
Cancellation	Either party after Week 1 with written notice; any installment for a period not yet commenced is refunded or not invoiced

No advance is required to commence engagement. Installment dates may be adjusted by mutual written agreement to accommodate AspireVue's accounting cadence; total investment and engagement scope are unaffected.

ENGAGEMENT POSTURE — HOW WE WORK

For the duration of this engagement, Michael functions as a priority-availability advisor and embedded operator to Larry and the AspireVue team. The working pattern includes a weekly working session, ad-hoc calls and screen-share as the work demands, and team-wide visibility into the operating system as it is built. Communication runs through whatever channel moves the work fastest — voice or async or in person — with no procedural overhead introduced by the engagement itself.

Work product produced inside this engagement (workflows, agents, templates, design system, customer-facing assets) is owned by AspireVue and travels with AspireVue. The proprietary-layer methodology behind the work product (the Arc'kin Endeavors operating frameworks and architectural primitives that produce it) remains with Arc'kin Endeavors and is not transferred. This boundary lets the engagement build at full velocity without ambiguity about what AspireVue owns at the end and what remains available through future working relationships.

DAY 00 — ENGAGEMENT INITIATION

From contract execution through Day 1, the engagement enters an initiation phase. Spec capture, template build, and engagement preparation proceed without economic gates — the engagement operates as if already in motion. Day 00 is on the house. The purpose is straightforward: Day 1 begins with momentum already running rather than from a cold start.

The Day 00 deliverable is a continuously-evolving spec brief, co-authored by Michael and Larry, that becomes the source of truth for the 30-day implementation phase. Travel and

engagement preparation costs incurred by Arc’kin Endeavors during Day 00 are absorbed by Arc’kin Endeavors and are not billed to AspireVue.

PHASE SCOPE

Phase	Days	Scope
Phase 1 — Stack Foundation & Capture Loop	1–10	Mac Studio M4 Max operating configuration, capture layer (Plaud integration), synthesis layer (Obsidian vault architecture and AI synthesis pipeline)
Phase 2 — Workflow Fluency & Asset Production	11–22	Three repeatable workflows built to AspireVue’s patterns, agentic surface integration, team visibility surface
Phase 3 — Codification & Handoff Readiness	23–30	System documentation (AspireVue-authored, Arc’kin-edited), failure-mode coverage, Day 30 → Day 31 transition review
Phase 4 — Brand Foundation	31–38	Rebrand-or-refinement decision, logo / typography / color palette lock, design tokens, spacing system, visual language documentation
Phase 5 — Component & Surface Library	39–46	Core component library (cards, forms, layouts), website + landing page structures, scroll mechanics, animations, interactions, 3D prototyping at proof-of-concept scope
Phase 6 — Customer-Facing & VC Assets	47–54	VC deck, one-pager, data room shape, visual presentation framework, data visualization and infographic storytelling, narrative tone and copy style guide

Phase	Days	Scope
Phase 7 — Distribution Surface & Handoff	55–60	Social media content templates, advertising assets, design system handoff (owned by AspireVue, extendable by AspireVue team), Day 60 close conversation

Phase milestones describe engagement structure and define what "on track" looks like at each Day-marker. Payment cadence is calendar-based and does not gate at milestones. If at any milestone the engagement is not landing, either party exercises the cancellation clause; otherwise, the cadence continues.

ON-SITE PRESENCE

Michael will maintain on-site presence in the Landrum / Greenville area for the duration of the 60-day engagement, with travel back to New Jersey permitted as schedule allows. Travel expenses are absorbed by Arc'kin Endeavors and are not billed to AspireVue. The specific on-site versus remote working pattern is co-determined week-to-week based on the work in front of us.

WHAT'S NOT IN THIS ENGAGEMENT

The 60-day engagement covers the operating stack (Phases 1–3) and the customer-facing creative and design system (Phases 4–7) as scoped above. Outside this engagement's scope:

- Ongoing operator or fractional-executive work after Day 60
- Direct execution as AspireVue (Michael is not a member of the AspireVue team or a fractional officer)
- Any deliverable beyond the proof-of-concept scope of Phase 5's 3D prototyping step or Phase 6's VC asset suite
- Anything that bleeds into a post-Day-60 ongoing retainer surface (see "Post-Day-60 Working Relationship" below)

Items in this list are not closed doors. They are simply not inside the five-installment commercial structure of this SOW. Any of them can be added to a separate, mutually-signed agreement when and if the work calls for it.

RISK REVERSAL & CANCELLATION

Either party may terminate this engagement after Week 1 by providing written notice to the other party. Any installment covering a period that has not yet commenced is refunded or not invoiced. Work product produced through the termination date remains AspireVue’s.

A mutual non-disclosure agreement governing confidentiality in both directions was signed by both parties on April 18, 2026. That agreement remains in effect and is not re-executed by this document.

POST-DAY-60 WORKING RELATIONSHIP

Post-Day-60 working relationships — ongoing strategic counsel, operator-tier engagements, monthly retainers — are discussed in the final week of the 60-day engagement based on actual outcomes. None are presumed, pre-priced, or required.

GOVERNING DOCUMENT

This Statement of Work is the binding agreement between the parties. The proposal document at mvae-arc.github.io/aspirevue-wave1/proposal/ provides narrative context only and is not incorporated by reference. Engagement scope, payment terms, and cancellation terms are defined exclusively above.

SIGNATURES

Signature

Michael V. Landi

Printed name

Michael V. Landi
Founder, Arc’kin Endeavors

Date: May 2, 2026

Signature

Printed name

Larry Kuhn
AspireVue

Date: _____